

**KANSAS DEPARTMENT OF TRANSPORTATION
BUREAU OF LOCAL PROJECTS**

1 Copy to KDOT

City/County: City of Overland Park
Project Number: 46 N-0532-01
Location: Quivira Rd. (119th St. to College Blvd.)

LIST OF UTILITIES AND STATUS OF SAME

Name of Company and Contact Name	Address and Phone Number	Type of Utility	Detail Description of Utility Relocation	Moves Complete Date	Estimated Completion Date	If utility has not been adjusted prior to the submittal of this form, clearly define a utility relocation schedule.
AT&T Local Randy Faircloth	9444 Nall Ave. Overland Park, KS 66207 913-383-4922	Communications	Sta. 44+78 to Sta. 47+75, Rt : Relocate crossing of 119th Street Sta. 47+75 to Sta. 56+82, Rt. : Relocate to 57.5' Rt. Sta. 56+82 to Sta. 60+15, Rt : Relocate to 84' Rt. Sta. 60+15 to Sta. 77+02, Rt : Relocate to 89' Rt. Sta. 77+02 to Sta. 83+00, Rt : Relocate to 72' Rt. Sta. 83+00 to Sta. 93+00, Rt : Relocate to 69' Rt. Sta. 93+00 to Sta. 99+91, Rt : Relocate to 71' Rt. Sta. 54+15 to Sta. 67+75, Lt : Relocate to 78' Lt. Sta. 68+70 to Sta. 70+03, Lt : Relocate to 71' Lt. Sta. 100+75 to Sta. 104+00, Lt : Relocate to 62' Lt.			June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012

LU-1

**KANSAS DEPARTMENT OF TRANSPORTATION
BUREAU OF LOCAL PROJECTS**

1 Copy to KDOT

City/County: City of Overland Park
Project Number: 46 N-0532-01
Location: Quivira Rd. (119th St. to College Blvd.)

LIST OF UTILITIES AND STATUS OF SAME

Name of Company and Contact Name	Address and Phone Number	Type of Utility	Detail Description of Utility Relocation	Moves Complete Date	Estimated Completion Date	If utility has not been adjusted prior to the submittal of this form, clearly define a utility relocation schedule.
			Sta. 70+04 : Relocate crossing Sta. 73+35 : Relocate crossing Sta. 83+04 : Relocate crossing			June 2011 to January 2012 June 2011 to January 2012 June 2011 to January 2012
AT&T Long Line P.J. McDermott	1425 Oak Street, Room 618 Kansas City, MO 64106 816-391-5077	Communications	No Relocations			
Atmos Gas Richard Yunghans II	25090 West 110th Ter. Olathe, KS 66061 913-254-6355	Natural Gas	W. 117th Terrace : Relocate crossing to Sta. 8+97 Sta. 73+40 to Sta. 80+30, Lt : Relocate to 45' Lt. Sta. 77+46 to Sta. 78+33, Rt : Relocate to 64' Rt. Sta. 91+53 : Relocate crossing Sta. 94+97 : Relocate crossing			December 2011 to February 2012 December 2011 to February 2012 December 2011 to February 2012 December 2011 to February 2012 December 2011 to February 2012
Public Works, City of Overland Park	6869 W. 153rd Street Overland Park, KS 66223 913-327-6600	Traffic Signals, Street Lighting, Fiber Optics				Included with project.

LU-2

**KANSAS DEPARTMENT OF TRANSPORTATION
BUREAU OF LOCAL PROJECTS**

1 Copy to KDOT

City/County: City of Overland Park
Project Number: 46 N-0532-01
Location: Quivira Rd. (119th St. to College Blvd.)

LIST OF UTILITIES AND STATUS OF SAME

Name of Company and Contact Name	Address and Phone Number	Type of Utility	Detail Description of Utility Relocation	Moves Complete Date	Estimated Completion Date	If utility has not been adjusted prior to the submittal of this form, clearly define a utility relocation schedule.
Johnson County Wastewater Charles McAllister	4800 Nall Avenue Mission, KS 66202 913-715-8537	Sanitary Sewer				Included with Project
KCPL Jenny Casey	4400 East Front Street Kansas City, MO 64120 816-242-6499	Electric	Relocate Pole to Sta. 46+26, 58.7' Rt			November 2011 to February 2012
			Relocate Pole to Sta. 51+95, 61.0' Lt.			November 2011 to February 2012
			Sta. 61+56 to Sta. 66+74, Rt : Relocate underground to 82.5' Rt.			November 2011 to February 2012
			Relocate Pole to Sta. 76+20, 74.0' Rt.			November 2011 to February 2012
			Sta. 81+88 : Relocate crossing			November 2011 to February 2012
			Sta. 86+75 to Sta. 87+48, Rt : Relocate to 66.0' Rt.			November 2011 to February 2012
			Sta. 87+48 : Relocate crossing			November 2011 to February 2012
			Relocate Poles to 68' Lt: Sta. 98+88, Sta. 101+01, Sta. 102+55, Sta. 103+07			November 2011 to February 2012
Sta. 105+18.2, 61.1' Rt : Install new pole			November 2011 to February 2012			

LU-3

**KANSAS DEPARTMENT OF TRANSPORTATION
BUREAU OF LOCAL PROJECTS**

1 Copy to KDOT

City/County: City of Overland Park
 Project Number: 46 N-0532-01
 Location: Quivira Rd. (119th St. to College Blvd.)

LIST OF UTILITIES AND STATUS OF SAME

Name of Company and Contact Name	Address and Phone Number	Type of Utility	Detail Description of Utility Relocation	Moves Complete Date	Estimated Completion Date	If utility has not been adjusted prior to the submittal of this form, clearly define a utility relocation schedule.
Southern Star Mike DeGraeve	8195 Cole Parkway Shawnee, KS 66227 816-810-4500	Natural Gas	No Relocations			
SureWest Tom Reaves	9701 Lackman Road Lenexa, KS 66219 913-322-9631	Communications	Sta. 47+65 : Relocate crossing Sta. 51+50, 59' Lt : Lower existing conduit Sta. 59+62 : Relocate crossing Sta. 61+60 to Sta. 73+40, Lt : Relocate to 58.0' Lt Sta. 74+75 : Relocate crossing Sta. 73+40 to Sta. 74+75, Lt : Relocate to 60.0' Lt.			November to December, 2011 November to December, 2011 November to December, 2011 November to December, 2011 November to December, 2011
Time Warner Cable Mario Escobar	8221 West 119th Street Overland Park, KS 66213 913-451-5858	Communications	Sta. 56+15 to Sta. 57+50, Rt : Relocate to 93.0' Rt. Sta. 60+30 to Sta. 61+40, Lt : Relocate to 68' Lt.			January to March, 2012 January to March, 2012

LU-4

**KANSAS DEPARTMENT OF TRANSPORTATION
BUREAU OF LOCAL PROJECTS**

1 Copy to KDOT


City/County: City of Overland Park
 Project Number: 46 N-0532-01
 Location: Quivira Rd. (119th St. to College Blvd.)

LIST OF UTILITIES AND STATUS OF SAME

Name of Company and Contact Name	Address and Phone Number	Type of Utility	Detail Description of Utility Relocation	Moves Complete Date	Estimated Completion Date	If utility has not been adjusted prior to the submittal of this form, clearly define a utility relocation schedule.
			Sta. 56+15 : Relocate crossing			January to March, 2012
			Sta. 59+73 to Sta. 61+40, Lt : Relocate to 68' Lt.			January to March, 2012
			Sta. 73+50 : Relocate crossing			January to March, 2012
			Sta. 89+10 : Relocate crossing			January to March, 2012
WaterOne Dave Flipse	10747 Renner Blvd Lenexa, KS 66219 913-895-5765	Water	Sta. 52+70 to Sta. 53+25 : Relocate out and around proposed curb inlet at Sta. 53+00, Lt. Miscellaneous hydrant relocations and valve adjustments throughout project			February to March, 2012 February to March, 2012

9-11

If no utilities are within the limits of the project R/W, indicate NONE.
 USE ONLY actual calendar month/day/year. Do NOT use 30 days, 60 days, etc.
 Utilities are to be moved as outlined under the KDOT BRUD Memo 84-10.
 this form should be returned to the Bureau of Local Projects when Form 1306 is submitted.

Submitted by


 Authorized City/County Official
 12/20/11

 Date

If the utilities identified on this form are not relocated prior to this submittal, it is the responsibility of the LPA to ensure that those utilities are adjusted prior to any potential conflicts with construction. Once the utilities are adjusted, an updated form 1304 must be submitted by the LPA to the Bureau of Local Projects.