

OVERLAND PARK

K A N S A S

ABOVE AND BEYOND. BY DESIGN.

Public Works

City Hall • 8500 Santa Fe Drive
Overland Park, Kansas 66212
913/895-6040 • Fax 913/895-5055

www.opkansas.org

April 26, 2019

Mr. Jerry L. Baker, P.E.
Hamm, Inc.
609 Perry Place
Perry, KS 66073

METCALF AVENUE IMPROVEMENTS - 159TH STREET TO 167TH STREET (TH-1027)
CHANGE ORDER NO. 1

Dear Mr. Baker:

The City Manager approved Change Order No. 1 for the above named project on April 26, 2019. This Change Order increases the contract amount by \$77,466.40 to \$12,154,924.99. An executed copy of Change Order No. 1 is enclosed.

Sincerely,



SALLY WACHTEL
CONTRACT SPECIALIST

Enclosure

cc: Elizabeth Kelley, City Clerk

email: Lorraine Basalo, P.E., Acting City Engineer
Kyle Dieckmann, P.E., Supv. Civil Engineer
Tony Rome, P.E., Senior Civil Engineer
Steve Horton, Sr. Construction Inspector