

Project:

**Metcalfe Avenue Improvements, 159th Street to 167th Street
 Overland Park Project No. TH-1027
 KDOT Project No. 46 N-0648-01
 Federal Project No. STP-N064(801)
 Johnson County CARS No. 320001177**

Contractor:

**Hamm, Inc.
 609 Perry Place
 Perry, KS 66073**

Contract Dated: April 2, 2018

In Accordance with the terms of the Contract referenced above, the CITY hereby authorizes the Contractor to make the following change to the Contract for the total amount of \$77,466.40. In all other respects, the terms and conditions of the April 2, 2018 Agreement shall remain in full force and effect, except as specifically modified by this Change Order.


Change quantity and unit price of the following line item.

Item	Description	Unit	Quantity	Unit Price	Total
195	RRFB Installation	Lump Sum	1	\$77,466.40	\$77,466.40

Original Contract Amount:	\$12,077,458.59
Additions to Date:	
Change Order 1	<u>\$77,466.40</u>
Revised Contract Sum:	<u><u>\$12,154,924.99</u></u>

ACCEPTED:

HAMM, INC.




 Authorized Signatory

4/19/19

 Date

APPROVED:

CITY OF OVERLAND PARK



 William Ebel, Jr., City Manager

4/25/19

 Date