151st Street (Pflumm Rd. to Antioch Rd.)
Utility Coordination Meeting Agenda

January 20, 2005
1. Project Update
2. Meeting Purpose
a. Verify location & easements for existing facilities
b. Determine relocation corridors for all utilities
c. Determine if any additional easements are necessary
d. Determine who needs a relocation agreement (with which City)
3. Project Schedule




Pflumm to Quivira

Quivira to Antioch

a.
One Call 




(March, 2004)

(March, 2004)
b.
Initial Surveys ‘completed’ 


(April, 2004)


(April, 2004)
c.
Field Check Plans 



(November, 2004)

(November, 2004)
d.  
Right-of-Way Plans/Legals 

(January, 2005)

(February, 2005)
e. 
Next utility coordination meeting 

(February 17, 2005)

(February 17, 2005)
f. 
Right-of-Way obtained 


(March-April, 2005)

(May, 2005)
g.  
Begin utility relocations 


(February, 2005)

(May, 2005)
h.  
Final Plans 




(February, 2005)

(November, 2005)
i. 
Utilities must be clear 


(March 25, 2005)

(November, 2005)
j.  
Begin Construction 



(April, 2005)


(January, 2006)
k.  
End Construction 



(Spring, 2006)

(Fall, 2007)
 4. 
Utility Roundtable Discussion:



Company

                  Contact


Phone Number



Water 1


Gordon Rames

(913) 895-5700


Southwestern Bell Telephone

Brent Ramirez

(913) 383-4884


KCP&L


Randy Jamison

(816) 245-3727


Kansas Gas Service


Chuck McAdams

(913) 599-8953


Time Warner Cable


Mario Escobar

(913) 643-1979


Johnson County Wastewater

Charles McAllister

(913) 681-3200



Blue Valley School District

Joe Yoakum


(913) 239-4117


Sprint


Brian George







Atmos Energy


Richard Yunghans

(913) 764-0531


Comcast Cable


Barbara Brown

(816) 795-2255


City of Olathe


Randy Freeman

(913) 971-9065
5. Use Of Electronic Drawings & Color Utility Coordination Plans
6. Discussion
CONFLICT COORDINATION: (Pflumm to Quivira)
	Location
	Utilities Involved
	Conflict/Resolution

	City of Olathe
	
	

	Sta 49+75 to Sta 73+68, Lt.
	8” Water
	Proposed relocation design by HNTB

	JB #71 @ Sta. 100+98, Lt.
	8” Water
	Conflict

	CI # 70 @ Sta. 101+95, Lt.
	8” Water
	Conflict

	
	
	

	Water 1
	
	

	Sta 44+00 to Sta 49+45, Lt. (Quivira)
	2” Water
	Under Pavement / Upgrade to 12” – relocate behind future storm sewer boxes

	Sta 93+50 to Sta 97+00, Rt.
	8” Water
	Conflict / Offset and lower under proposed sidewalk

	
	
	

	Comcast
	Overhead CATV
	Coordinate with KCP&L Relocations

	Sta 70+50, Lt.
	CATV
	Pedestal in sidewalk ramp

	Sta 56+30 to 73+50, Lt.
	CATV
	Under Pavement

	Sta 73+50, Lt.
	Pedestal
	In Pavement

	
	
	

	TWC
	Overhead CATV
	Coordinate with KCP&L Relocations

	Sta 48+26 to Sta 50+37, Rt. (Quivira)
	CATV (F/O)
	Under Pavement

	Sta 100+33 to Sta 105+92, Rt.
	CATV (dead)
	Under Pavement

	
	
	

	KCP&L
	
	

	Sta 73+48 to Sta 86+41, Lt.
	Underground
	Under Pavement

	Sta 73+48 to Sta 105+82, Lt.
	Power Pole row
	Conflict

	Sta 86+41, Lt.
	Light Pole
	Conflict

	Sta 44+26 to Sta 56+56, Rt. (Quivira)
	Power Pole row
	Conflict

	Sta 51+79 to Sta 52+50, Rt. (Quivira)
	Underground
	Under Pavement

	Sta 53+23, Rt. (Quivira)
	Underground
	Conflict

	Atmos Energy
	
	

	P-8A Crossing @ Sta 62+44, Rt.
	6” Gas
	Vertical location?

	Culvert Crossing @ Sta 80+34
	6” & 2” Gas
	Vertical location?

	Sta 70+50 to Sta 71+50, Rt.
	6” Gas
	2’ Cut – vertical location?

	Sta 76+00 to Sta 77+50, Rt.
	6” Gas
	Conflict

	CI #38 @ Sta 81+25, Rt.
	6” Gas
	Conflict

	CI #36 @ Sta 82+50, Rt.
	6” Gas
	Conflict

	Sta 87+50 to Sta 89+00, Rt.
	6” Gas
	Conflict

	CI #45,47,48,49,52, Rt. 

(Near Monrovia)
	4” Gas
	Close!

	Sta 93+50 to Sta 97+00, Rt.
	4” Gas
	Conflict

	P-62 Crossing @ Sta 98+94, Rt.
	4” Gas
	Vertical location?

	P-83 Crossing @ Sta 105+76, Rt.
	4” Gas
	Vertical location?

	Sta 52+16 to Sta 55+87, Rt. (Quivira)
	4” Gas
	Under Pavement

	CI #69 @ Sta 51+08, Rt. (Quivira)
	4” Gas
	Conflict

	CI #60 @ Sta 47+66, Rt. (Quivira)
	4” Gas
	Conflict

	Sta 42+44 to Sta 47+66, Rt. (Quivira)
	4” Gas
	Conflict

	
	
	

	SBC/Sprint
	
	

	AI #3A @ Sta 56+70, Rt.
	TEL/COM
	Conflict

	AI #5 @ Sta 59+70, Rt.
	TEL/COM
	Conflict

	AI #8B @ Sta 62+45, Rt.
	TEL/COM
	Conflict

	CI #15 @ Sta 69+70, Rt.
	TEL/COM
	Conflict

	Sta 72+17, Rt.
	Vault
	In Pavement

	Sta 85+83, Rt.
	Vault
	In Pavement

	Sta 98+09, Rt.
	Vault
	In Pavement

	Sta 101+68, Rt.
	Vault
	In Pavement

	Sta 51+58, Rt.
	Vault
	

	Sta 53+11, Rt.
	2 Vaults
	

	Sta 102+27, Rt.
	Manhole
	In Pavement

	Sta 92+83, Lt.
	Manhole
	In Pavement

	Sta 46+58, Rt. (Quivira)
	Manhole
	In Pavement

	Sta 51+50 to Sta 72+00, Lt.
	2 Lines
	Under Pavement

	Sta 72+00 to Sta 73+48, Lt.
	3 Lines
	Under Pavement

	Sta 70+11 to Sta 72+00, Lt.
	1 Line
	Conflict

	Sta 73+48 to Sta 92+83, Lt.
	2 Lines
	Under Pavement

	Sta 92+83 to Sta 99+56, Lt.
	1 Line
	Under Pavement

	Sta 93+50 to Sta 97+00, Lt.
	1 Line
	Conflict

	Sta 99+56 to End of Project, Lt.
	2 Lines
	Under Pavement

	Sta 56+13 to Sta 67+85, Rt.
	2 Lines
	Conflict

	Sta 69+70 to Sta 91+27, Rt.
	2 Lines
	Under Pavement

	Sta 70+50 to Sta 71+50, Rt.
	1 Line
	2’ Cut – vertical location?

	Sta 76+00 to Sta 77+50, Rt.
	1 Line
	Conflict

	Sta 87+50 to Sta 89+00, Rt.
	1 Line
	Conflict

	Sta 90+36 to Sta 93+79, Rt.
	1 Line
	Conflict

	Sta 91+27 to Sta 93+79, Rt. 
	3 Lines
	Under Pavement

	Sta 93+79 to Sta 98+10, Rt.
	4 Lines
	Conflict

	Sta 98+10 to Quivira, Rt.
	5 Lines
	Under Pavement

	Quivira to End of Project, Rt.
	4 Lines
	Under Pavement

	Sta 46+58 to 151st St., Rt. (Quivira)
	1 Line
	Conflict

	151st to Sta 58+00, Lt. (Quivira)
	2 Lines
	Under Pavement

	Sta 53+19 to 56+54, Rt. (Quivira)
	1 Line
	Under Pavement

	
	
	

	Executive Airport
	
	

	Crossing @ Sta 60+65
	Electric
	Install 4 x 4” Conduit Bank @ Sta 60+79


CONFLICT COORDINATION: (Quivira to Antioch)
	City of Olathe
	
	

	Sta 106+50 to Sta 126+74, Lt.
	8” Water
	Conflict

	CI #102 @ Harmony Ln. (E), Lt.
	8” Water
	Conflict

	
	
	

	Water One
	
	

	Sta 110+50 to Sta 112+50, Rt.
	12” Water
	Conflict

	Sta 118+50 to Sta 123+00, Rt.
	12” Water
	Conflict

	Sta 126+74 to Sta 133+50, Lt.
	8” Water
	Conflict

	Sta 139+07 to Sta 143+50, Lt.
	8” Water
	Conflict

	AI #118 @ Melrose St. (S)
	6” Water
	Conflict

	151st St. to Sta 11+40 (Stearns Pl.)
	4” Water
	Conflict

	Sta 150+00 to Sta 154+00, Lt.
	8” Water
	Conflict

	Sta 42+39 to Sta 57+00, Lt. (Switzer)
	8” Water
	Conflict

	Sta 50+48 to Sta 55+42, Lt. (Switzer)
	3” Water
	Conflict

	Sta 158+90 to 171+50, Lt.
	8” Water
	Conflict

	CI #175 @ Sta 172+89, Lt.
	8” Water
	Close!

	CI #178 @ Sta 175+70, Lt.
	8” Water
	Close!

	Sta 177+00 to Sta 182+50, Lt.
	8” Water
	Conflict

	Sta 186+17 to Sta 193+00, Lt.
	8” Water
	Conflict

	
	
	

	TWC
	Overhead CATV
	Coordinate relocation with KCP&L

	Sta 105+90 to Sta 126+64, Rt.
	CATV
	Under Pavement

	Sta 110+50 to Sta 112+50, Rt.
	CATV
	Conflict

	Sta 118+50 to Sta 123+00, Rt.
	CATV
	Conflict

	Crossing @ Sta 126+64
	CATV
	

	Crossing @ Sta 133+10
	CATV
	

	Sta 133+10 to Sta 139+80, Lt.
	CATV
	Under Pavement

	Sta 138+00 to Sta 139+00, Rt.
	CATV
	Conflict

	Crossing @ Sta 134+75
	CATV
	

	Sta 134+75 to Sta 137+10, Rt.
	CATV
	Under Pavement

	Crossing @ Sta 137+75
	CATV
	

	Sta 152+51 to Sta 154+00, Lt.
	CATV
	Conflict

	Crossing @ Sta 157+36
	CATV
	

	Crossing @ Sta 48+01 (Switzer)
	CATV
	Conflict

	Sta 48+01 to Sta 50+40, Lt. (Switzer)
	CATV
	Conflict

	Crossing @ Sta 171+82
	CATV
	

	
	
	

	Atmos Energy
	
	

	Sta 110+50 to Sta 112+50, Rt.
	4” Gas
	Conflict

	Crossing @ Sta 110+41
	2” Gas
	

	Crossing @ Sta 116+91
	Service
	

	Sta 118+50 to Sta 123+00, Rt.
	4” Gas
	Conflict

	Crossing @ Sta 119+00
	Service
	

	Crossing @ Sta 119+53
	Service
	

	Crossing @ Sta 128+94
	2” Gas
	

	Culvert crossing @ Sta 129+51
	4” Gas
	

	151st St. to Sta 11+40 (Stearns Pl.)
	1 ¼” Gas
	Conflict

	Sta 138+00 to Sta 139+00, Rt.
	4” Gas
	Conflict

	Crossing @ Sta 139+88
	2” Gas
	

	Crossing @ Sta 153+66
	4” Gas
	

	Sta 150+50 to Sta 157+32, Rt.
	3” Gas
	Conflict

	Culvert crossing @ Sta 160+10
	3” Gas
	

	Crossing @ Sta 160+94
	Service
	

	Crossing @ Sta 165+23
	Service
	

	Sta 165+23 to Sta 166+59, Rt.
	3” Gas
	Under Pavement

	Crossing @ Sta 170+84
	Service
	

	Crossing @ Sta 185+90
	4” Gas
	

	Sta 174+00 to Sta 182+50, Rt.
	3” Gas
	Conflict

	
	
	

	Kansas Gas Service
	
	

	Sta 185+90 to Sta 198+38, Rt.
	2” Gas
	Under Pavement

	Crossing @ Sta 195+39
	2” Gas
	

	Crossing @ Sta 200+00
	2” Gas
	

	
	
	

	JCW
	
	

	Misc. lid adjustments throughout project
	
	

	Concrete encasement @ storm sewer crossings
	
	

	
	
	

	KCP&L
	
	

	Crossing @ Sta 126+66
	
	

	Crossing @ Sta 161+58
	
	

	Crossing @ Sta 181+79
	
	

	Crossing @ Sta 186+80
	
	

	Sta 108+45 to Sta 156+75, Lt.
	Power Pole row
	Conflict

	Sta 156+37 to Sta 201+51, Rt.
	Power Pole row
	Conflict

	Sta 171+81, Lt.
	Power Pole
	Conflict

	Sta 41+56 to Sta 58+15, Lt. (Switzer)
	Power Pole row
	Conflict

	
	
	

	SBC/Sprint
	
	

	BOP to Stearns Pl., Rt.
	4 Lines
	Under Pavement

	Sta 110+50 to Sta 112+50, Rt.
	3 Lines
	Conflict

	Sta 118+50 to Sta 123+00, Rt.
	4 Lines
	Conflict

	Stearns Pl. to Switzer, Rt.
	2 Lines
	Under Pavement

	Sta 138+00 to Sta 139+00, Rt.
	2 Lines
	Conflict

	BOP to Sta 113+00, Lt.
	3 Lines
	Conflict

	Sta 115+65 to Sta 117+00, Lt.
	1 Line
	Under Pavement

	CI #96 @ Sta 119+20, Lt.
	2 Lines
	Conflict

	Sta 117+00 to Sta 123+40, Lt.
	3 Lines
	Conflict

	Sta 123+40 to Sta 128+00, Lt.
	2 Lines
	Conflict

	Sta 129+70 to Sta 133+00, Lt.
	1 Line
	Under Pavement

	Sta 133+00 to Sta 148+50, Lt.
	2 Lines
	Under Pavement

	Sta 144+43 to Sta 149+79, Lt.
	1 Line
	Conflict

	Sta 148+50 to Sta 149+50, Lt.
	1 Line
	Under Pavement

	Sta 150+00 to Sta 154+00, Lt.
	3 Lines
	Conflict

	Sta 150+50 to Sta 154+00, Rt.
	2 Lines
	Conflict

	Switzer to Sta 196+30, Rt.
	3 Lines
	Under Pavement

	Sta 174+00 to Sta 182+50, Rt.
	3 Lines
	Conflict

	Sta 196+30 to Sta 200+50, Rt.
	2 Lines
	Under Pavement

	Sta 200+50 to Sta 201+61, Rt.
	2 Lines
	Conflict

	Switzer to Sta 198+81, Lt.
	2 Lines
	Under Pavement

	Sta 163+00 to Sta 171+50, Lt.
	2 Lines
	Conflict

	Sta 177+00 to Sta 182+50, Lt.
	2 Lines
	Conflict

	Sta 189+50 to Sta 196+68, Lt.
	1 Line
	Conflict

	Sta 41+09 to Sta 42+96, Lt. (Switzer)
	1 Line
	Conflict

	Sta 42+96 to Sta 44+00, Lt. (Switzer)
	2 Lines
	Conflict

	Sta 48+30 to Sta 49+75, Lt. (Switzer)
	3 Lines
	Conflict

	Sta 49+75 to Sta 50+41, Lt. (Switzer)
	2 Lines
	Conflict

	Sta 50+41 to Sta 58+00, Lt. (Switzer)
	1 Line
	Conflict

	Sta 44+00 to Sta 48+25, Rt. (Switzer)
	4 Lines
	Conflict

	Sta 48+30 to Sta 49+65, Rt. (Switzer)
	2 Lines
	Conflict

	Sta 49+65 to Sta 51+33, Rt. (Switzer)
	1 Line
	Conflict

	Sta 51+33 to Sta 56+00, Rt. (Switzer)
	2 Lines
	Conflict

	
	
	

	
	
	


