









January 13, 2012



Mr. Bill Reno
Miles Excavating, Inc.
15063 State Avenue
Basehor, KS 66007


NOTICE TO PROCEED
QUIVIRA ROAD WIDENING FROM 99TH STREET TO 105TH STREET (TH-0948)

Dear Bill:

This letter will serve as your Notice to Proceed for the above referenced project.  In accordance with the contract documents, the work shall be completed as follows:

1. No work is to be performed or materials stockpiled on site until after January 15, 2012.  Traffic signal and street lighting equipment is to be purchased immediately following the Notice to Proceed.  

2. Complete the Phase 2A southbound outside widening work as described in the plans during 20 total consecutive calendar days (beginning on a Monday at 7:00 AM, with daily working hours from 7:00 AM to 9:00 PM, and with no work on Sundays), and open the roadway to traffic (two northbound and two southbound lanes of traffic).

3. Complete the Phase 2B northbound outside widening work as described in the plans during 20 total consecutive calendar days (beginning on a Monday at 7:00 AM, with daily working hours from 7:00 AM to 9:00 PM, and with no work on Sundays), and open the roadway to traffic (two northbound and two southbound lanes of traffic).

4. Complete the Phase 3 inside widening work from 99th Street intersection to Sta. 101+83.29, CL Quivira, as described in the plans, during 6 consecutive calendar days (beginning on a Monday at 7:00 AM, with daily working hours from 7:00 AM to 9:00 PM), and open the roadway to traffic (two northbound and two southbound lanes of traffic).

5. Complete the Phase 3 inside widening work from Sta. 121+51.11, CL Quivira to Sta. 129+04.77, CL Quivira, as described in the plans, during 6 consecutive calendar days (beginning on a Monday at 7:00 AM, with daily working hours from 7:00 AM to 9:00 PM), and open the roadway to traffic (two northbound and two southbound lanes of traffic).

6. Complete the Phase 3 inside widening work from Sta. 134+40.20, CL Quivira through the 105th Street intersection, as described in the plans, during 6 consecutive calendar days (beginning on a Monday at 7:00 AM, with daily working hours from 7:00 AM to 9:00 PM), and open the roadway to traffic (two northbound and two southbound lanes of traffic).

7. Complete all Phase 1, 2A, 2B, 3, 4 work and open all lanes to traffic by August 31, 2012.

8. Complete all work covered by this contract by October 12, 2012.





Please contact me with any questions at (913) 895-6001.

Sincerely,



TONY ROME, P.E.
CIVIL ENGINEER II

mif

cc:	John Yoakum, P.E. – HNTB Corporation			
	Alison Bell – KDOT
	Richard Frazier – Johnson County Public Works
	Steve Schooley, P.E. – City of Lenexa

Email:    PW MG 	                                                                                      Alan Daniels – Construction Inspector, Sr.
Daniel G. Miller, P.E. – City Engineer		          Ron Desota – Transportation Project Inspector, Sr.
Larry E. Blankenship, P.E. – Assistant City Engineer	          Joe White – BHC Rhodes 
[bookmark: _GoBack]Andrew Morrow, I.E. – Civil Engineer I		          Sean Reilly – Communications Manager
Berry Lutz – Contract Specialist

	
	
