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	Name

of

Company
	Address
	Type

of

Utility
	Lt.

Rt.
	Sta. To Sta.
	Private

R/W
	Public

R/W
	Agreement

Signed

Date
	Estimated

Starting

Date
	Estimated

Completion

Date
	Moves

Completed

Date



	
	NOTE:  Please review the notes below before listing any utility or entering any dates.
	

	Kansas City Power & Light


	4400 E. Front Street

Kansas City MO  64141
	Electric
	Rt.

Lt.

Rt.
	0+809 to 2+589

2+589

5+010 to 5+070
	X

X 
	X

X

X
	10/30/98
	Under

Construction
	4/1/99


	

	United Cities Gas


	730 N. Ridgeview Rd.

Olathe, KS  66061
	Natural Gas
	Rt.

Rt.

Rt.
	1+003 to 1+480

1+575 to 2+530

2+530 to 2+590
	X

X
	X
	10/19/98
	3/11/99
	4/1/99
	

	Southwestern Bell
	9444 Nall

Overland Park KS  66207
	Telephone
	Lt.

Lt.

Lt./Rt.

Lt.

Lt./Rt.

Rt.

Rt.

Lt.

Lt.

Lt./Rt.

Lt.
	Phase I Conflicts

2+605 to 1+410

1+520 to 1+410

1+410 to 1+360

1+410 to 1+040

1+040

1+040 to 1+020

1+020 to 4+900

1+040 to 1+020

1+020 to 5+210

1+020 to 0+860

Phase II

2+605 to 1+410
	X

X

X
	X

X

X

X

X

X

X

X
	10/19/98
	Under

Construction

After fill construction
	4/15/99

30 Days
	

	Time Warner Cable
	PO Box 25567

Overland Park KS  66225
	Cable TV
	Rt.

Lt. To Rt.

Lt. To Rt. 

Lt. To Rt.
	1+522 to 2+589

1+522

2+178

2+589
	
	X

X

X

X
	Franchise Agreement
	4/1/99
	4/15/99
	

	Water District #1 

of Johnson County


	7315 Frontage Road

Merriam KS  66204
	Water

Phase II
	Lt.

Lt.

Lt.

Lt.

Lt.

Lt.

Rt.

Lt./Rt.

Rt.

Lt.

Lt.

Lt.

Lt.
	5+0.95 to 5+100  30’ Lt. CL 143rd

5+146 to 5+176  30’ Lt. CL 143rd

5+022  30’ Lt. CL 143rd

4+970  40’ Lt. CL 143rd

1+014( N. to 1+100( 51’ Lt. CL Quivira

1+320( N. to 1+490( 51’ Lt. CL Quivira

1+828( to 1+848( 70’ Rt. CL Quivira

2+180( to 2+230(
5+022( to 5+050( 45’ Rt. CL 137th

2+580( to 2+592( 51 Lt. CL Quivira

1+014( to 2+592( 32’ Lt. CL Quivira

2+230( N. to 2+580( 51’ Lt. CL Quivira

1+100( N. to 1+320( 51’ Lt. CL Quivira
	X

X

X

X

X

X

X

X

X

X
	X


	10/27/98
	Under

Construction

After grading and storm sewer are complete
	4/1/99

4 to 6

weeks after
	


	Johnson County Unified 

Wastewater Districts
	7311 W. 130th St., Suite 100

Overland Park KS  66213
	Sanitary

Sewers
	Rt.
	1+750

1+853
	X
	
	N/A
	To be performed by Roadway Contractor

	Williams Pipeline Company
	8001 College Boulevard

Suite 200

Overland Park, KS 66210
	Petroleum Pipeline
	Lt.

Lt.

Lt.


	4+946 to 4+978

4+978 to 5+028

5+028 to 5+131
	X

X
	X


	2/4/99
	3/15/99
	3/31/99
	

	City of Olathe Water


	K-7  and Spruce

Olathe, KS  66061
	Water
	
	Not in Conflict
	
	
	
	

	Jones Intercable
	4700 Selsa Road

P.O. Box 2000

Independence, MO 64055
	Cable TV
	Rt.
	0+800 to 0+930
	
	X
	Franchise Agreement
	4/1/99
	4/15/99
	


Note:  
If no utilities are within the limits of the project R/W, indicate NONE.







  Submitted by:

USE ONLY actual calendar month, day, year.  DO NOT use 30 days, 60 days, etc.


Utilities are to be moved as outlined under the KDOT BRUD Memo 84-10
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