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Miles Excavating, Inc.
15063 State Ave.
Basehor, KS  66007


159TH, PFLUMM RD. TO QUIVIRA RD. (TH-1083)
KDOT PROJECT NO. 46 N-0664-01
NOTICE TO PROCEED


This letter will serve as your Notice to Proceed for the above referenced project effective February 7, 2020.  In accordance with the contract documents, the work shall be completed as follows:

A. The Notice to Proceed is anticipated to be no sooner than January 6, 2020. 

B. The undersigned further agrees to complete Phase 1A as described in the plans within 75 calendar days of closure (with daily working hours from 7:00 AM to 6:00 PM and with no work on weekends or the City designated holidays, without the written approval or permission of the City). No lane closures shall be permitted within the intersection, along Pflumm Road, or west of Pflumm Road along 159th Street beyond the 75 calendar day closure.

C. The undersigned further agrees to complete Phase 1A as described in the plans by May 29, 2020 (with daily working hours from 7:00 AM to 6:00 PM and with no work on weekends or the City designated holidays, without the written approval or permission of the City), and open the roundabout to traffic.

D. The undersigned further agrees to complete all phases of work except restoration work (lawn sprinkler systems, landscaping, final topsoil grading, sodding, and seeding) and open all lanes to traffic by September 15, 2020.

E. The undersigned further agrees to complete all restoration work and all punch list items by November 1, 2020.

Three (3) fully executed copies of the contract and the tax exempt form have already been provided.  In accordance with Article V of the Agreement, please forward one copy of the contract to the surety company executing the bonds and provide a copy to your insurance carrier. 

Sincerely,


JENNIFER GILBERT
CONTRACT SPECIALIST

cc:  Elizabeth Kelley, City Clerk

Email:    Tony Hofmann, PMP, Director, Public Works			Dennis Lindsay, Construction Inspector Sr.
Lorraine Basalo, P.E., City Engineer			Dennis Torrence, Trans Project Inspector
	  Kyle Dieckmann, P.E., Supv. Civil Engineer			Sam Tapko, GBA, Project Engineer
	  Guy Alon, P.E., Civil Engineer, Sr.				Sean Reilly, Manager, Communications

