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City of Overland Park

Intra City Memorandum

Public Works Department


September 16, 1999

Robert D. Lowry, P.E. – DPW

ANTIOCH ROAD – 143RD STREET TO 151ST STREET (City of OP Project Number)

FINAL PROJECT COST

The estimated total project cost was $2,998,394 following the bid opening and the actual total project cost was $2,776,948.  This is a difference of $221,446 or 7.4% under budget.  The actual total project cost includes all City staff time for project administration ($337) and construction inspection ($29,549) during 1998 and 1999 which was not billed to the C.I.P.  The City staff time ($72,622) prior to 1998 was billed to the C.I.P.  I have attached copies of the estimated total project cost following the bid opening, the current total project cost sheet showing the amounts billed to the C.I.P. and City staff timesheet reports for 1998 and 1999.

Wayne A. Gudenkauf, P.E. – Senior Civil Engineer
Attachments

cc:
William D. Brown, P.E. – City Engineer

Daniel G. Miller, P.E. – Supervisory Civil Engineer
