PROGRESS MEETING AGENDA

119TH STREET WIDENING (U.S. 69 TO RILEY)
CITY PROJECT NO. TH-0734 – KDOT PROJECT NO. 46 N-0366-01  
Overland Park Fire Training Center
April 15, 2008 – 1:30 p.m.

1. Contract Time Requirements 

· Complete all Phase 1, 2 and 3 work and open all lanes to traffic by October 15, 2008.
· Complete all Phase 4 restoration work (lawn sprinkler system, landscape restoration, sod and permanent seeding) and all Phase 1, 2, 3 and 4 punch list items by November 15, 2008.
2. Work Items Completed Since Last Meeting

3. Work Items Scheduled Prior to Next Meeting

4. Work Items From Contractor Construction Schedule Approved on March 12, 2008
· Last Week – continue installing storm drainage / inlets / pipes, begin subgrade preparation / fly ash, complete eastbound outside lane widening tear out, complete installing storm drainage / inlets / pipes, begin subgrade preparation / fly ash, continue installing traffic signals for outside widening, continue north Antioch tear out / replace, begin north Grant tear out / replace, complete Pinnacle Village tear out / replace, begin south Access Road tear out / replace
· This Week – complete installing storm drainage / inlets / pipes, continue subgrade preparation / fly ash, begin installing edge drain, complete subgrade preparation / fly ash, complete installing edge drain, continue installing traffic signals for outside widening, complete north Antioch tear out / replace, complete north Grant tear out / replace, begin north Farley tear out / replace, complete south Access Road tear out / replace, begin south Lowell tear out / replace, begin south Fire Station entrance tear out / replace
5. Utility Relocations

6. Contractor Submittals

7.
Erosion and Sediment Control

8.
Outstanding Issues/Concerns 

· Miles Excavating, Inc.
· HNTB Corporation

· The City of Overland Park, KS – Inspectors – Discuss dumping fly ash.
· The City of Overland Park, KS – Project Manager – Submit signed copies of each subcontract.  Discuss integral sidewalk and retaining walls.
