PROGRESS MEETING MINUTES

119th STREET WIDENING (US 69 TO RILEY)

CITY PROJECT NO. TH-0734 – KDOT PROJECT NO. 46 N-0366-01

Overland Park Fire Training Center

April 15, 2008 – 1:30 p.m.

Attendance: Wayne Gudenkauf ( City of Overland Park )


        Alan Daniels ( City of Overland Park )


        John Yoakum ( HNTB )


        Butch Adams ( Miles Excavating ) 


        Mario Escobar ( Time Warner Cable )
1. Contract Time Requirements:

· Complete all Phase 1, 2 and 3 work and open all lanes to traffic by October 15, 2008.

· Complete all Phase 4 restoration work ( lawn sprinkler system, landscape restoration, sod and permanent seeding) and all Phase 1, 2, 3 and 4 punch list items by November 15, 2008.

2. Work Items Completed Since Last Meeting
· Pumped out water holes
· Landsworks completed Interim Sprinkler System on South Side of 119th 
· Storm Sewer has been started
· Tear out is still ongoing
· Signals at Lowell

· Moved Signal base South of Sidewalk on NW corner of Lowell

3. Work Items Scheduled Prior to Next Meeting

· Tear out

· Signals at Lowell and Hardy
· Grade Fly Ash 
· Junction Box Tops to be Started

· Storm Sewer

4. Work Items from Contractor Construction Schedule Approved on March 12, 2008

· Last Week – continue installing storm drainage / inlets / pipes, begin subgrade preparation / fly ash,  complete eastbound outside lane widening tear out, complete installing storm drainage / inlet / pipes, begin subgrade preparation / fly ash, continue installing traffic signals for outside widening, continue north Antioch tear out / replace, begin north Grant tear out / replace, complete Pinnacle Village tear out / replace, begin south Access Road tear out  / replace
· This Week –complete installing storm drainage / inlets / pipes, continue subgrade preparation / fly ash, begin installing edge drain, complete subgrade preparation / fly ash, complete installing edge drain, continue installing traffic signals for outside widening, complete north Antioch tear out / replace, complete north Grant tear out / replace, begin north Farley tear out / replace, complete south Access Road tear out / replace, begin south Lowell tear out / replace, begin south Fire Station tear out / replace
5. Utility Relocations
· AT&T Long-distance – Complete

· AT&T Local – need to relocate 50 pair line at SE corner of Hardy, to relocate service drops at station 247+50 Rt., start restoration
· Time Warner – Splicing scheduled for 4-15-08 at night, Hemlock scheduled with contractor tear out, pedestal to be removed at SE corner of Antioch with Perm. Signals, switch over everything overhead by 4-16-08  
· Kansas Gas Service – Antioch lines to be completed during roadwork

· KCPL – Complete
· Everest  - Complete 

· Johnson County Wastewater – No conflict

· Atmos Gas – Complete

· Blue Valley School District – In contract to relocate

· City of Overland Park – In contract to relocate

· Water One – Complete

6. Contractor Submittals
· Traffic signals submittals still in progress
7. Erosion And Sediment Control

· Silt fence at all sump inlets and up stream from all inlets
· Silt fence around most inlets
· Straw wattles have been placed

8. Outstanding Issues/Concerns

· Miles Excavating, Inc.

Wants to shut down a lane of traffic early to dump and spread fly ash during minimal traffic, spread fly ash with a Motor Grader, shut down either east or west of Antioch for Fly Ash dumping.
· HNTB Corporation

Shop drawings for Structure #9
Structure #9 from Modified Curb Inlet to a Junction Box to a 4 x 4 Junction Box

Various plan errors pointed out

· The City of Overland Park, KS – Inspectors

Fly ash dumping to see if it would be possible to have belly dumps
· The City of Overland Park, KS – Project Manager –Submit signed copies of each subcontract. Discuss integral sidewalk and retaining walls.
