Pre Bid Meeting
2012 Street Improvement (Overlay)
(MR-1448)

April 30, 2012


I. INTRODUCTIONS

· Larry Blankenship – Overland Park - PM/Design Engineer - 895-6007
· Guy Alon – Overland Park - Traffic Engineer – 895-6093
· Kathy Petrie – Overland Park – Primary Construction Inspector – 895-6033
· Ron Desota – Overland Park – Traffic Construction Inspector – 895-6226
· Material Testing – Kaw Valley
	
II. PROJECT SCOPE AND OVERVIEW 

· CARS Funding
· Mill and Overlay
· Curb and Gutter Remove and Replace
· Sidewalk Remove and Replace
· Signals
· Storm Sewer Structures
· Other Misc. 

III.	GENERAL REQUIREMENTS
	
· Bid Date – May 8, 2012,  2:00 p.m., City Council Chamber
· Project timing and Project Schedule
1. Complete Asphalt Surface by October 1, 2012
2. Complete all work by November 1, 2012
3. Unspecified Curb and Gutter, and Unspecified Sidewalk locations will be identified prior to July 1, 2012. 
· Review all measurement and payment
· Traffic Control submitted by the Contractor
· Insurance and Bonding requirements – (See IB-8 and IB-14)
· Regular working hours shall be limited to 7:00 AM to 6:00 PM (Monday through Friday) unless otherwise noted in the contract documents
· Please review and be familiar with all of the General Notes on Sheet 5 of the plans
· ADA compliant sidewalk ramps will be required
· Erosion control is required in accordance with City of Overland Park Code
· Underground utility conflicts are not anticipated on the project. The contractor is responsible for locating all utilities prior to work and coordinating with all utilities (See GC-49, and Project Special Provision 1.16)  
· Questions
