Pre Bid Meeting

Culvert Replacement
(191st Street East of Pflumm)

August 3rd, 2009
I. INTRODUCTIONS


A.
Identify Key Personnel



1.
Overland Park – Brian Scovill – Project Manager






           -  Kevin Harris – Construction Inspector

2. Johnson County – Don Hovey – Project Design Engineer 

3. Material Testing – Kaw Valley
B. Project Scope and Overview 
C. Right-of-way

II.
UTILITY COMPANIES


A.
Utility Comments and Relocation status

1. OP Traffic Signal and Street Lights (Bruce Wacker)

2. SWBT (Mike Pritchett)



3.
United Cities (Tom Peterson)



4.
KCPL (Randall Jamison)



5.
Johnson County Water District No. 1 (Kurk Culbertson)

6. Johnson County Wastewater District (Janel Rogers Hulke)

7. TCI (Greg Thomas)

8. Williams Pipeline (Tanya Hampton)

III.
GENERAL REQUIREMENTS

A. Bid Date – April 20 2:00 p.m.

B. Award Date – Tentative date is May 3.

C. Project timing and Project Schedule

D. Insurance and Bonding Requirements

E. Subcontractors

F. Submittals and Certifications

G. Specifications

H. Temporary Water Pollution Control

I. Traffic Control

J. Contractor/Bidder Questions
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